



MINOR PROJECTS GUIDE

FOR ADMINISTRATION OF
MINOR PROJECTS
CONSTRUCTION MANAGER AGREEMENTS

14

EDITION: AUGUST 20, 2021
USF FACILITIES MANAGEMENT

MINOR PROJECTS GUIDE

FOR ADMINISTRATION OF CONSTRUCTION MANAGER AGREEMENTS

INDEX	SECTIONS	TITLE
	SECTION I	CONSTRUCTION MANAGER RESPONSIBILITY
	SECTION II	VENDOR / SUPPLIER DIVERSITY
	SECTION III	INVOICING PROCEDURES
	SECTION IV	PROCEDURES FOR SELF-PERFORMANCE OF WORK
	SECTION V	UNIVERSITY PROJECT PROCEDURES
		PART 1 GENERAL
		PART 2 PRODUCTS
		PART 3 EXECUTION
	SECTION VI	SUBSTANTIAL COMPLETION & CLOSEOUT PROCEDURES
	SECTION VII	USF WORKLOAD VOLUME REPORTS

INDEX	EXHIBITS	TITLE
		USF MINOR PROJECTS GUIDE (MPG)
	MPG-EXHIBIT A	MINOR PROJECTS PROJECT ADMINISTRATION CHECKLIST
	MPG-EXHIBIT B	PREPARATION OF GUARANTEED MAXIMUM PRICE PROPOSAL
	MPG-EXHIBIT C	MINOR PROJECT NOTICE TO PROCEED
	MPG-EXHIBIT D	MINOR PROJECTS MONTHLY WORKLOAD VOLUME REPORT
	MPG-EXHIBIT E	MINOR PROJECT

- f. With the final payment request, provide an executed **MPG-Exhibit F (Minor Project Full Waiver of Liens)**. For permitted projects provide the Certificate of Completion or the Certificate of Occupancy issued by the **BCA**.
- g. **MPG-Exhibit E (Minor Projects Certificate of Contract Progress & Payments)** form is used for partial payments and final payment.

3.2 If the **CM**

- c.** Work, which must be performed to eliminate safety violations or remedy emergency conditions.
- d.** Unforeseen work for which the timing has significant and negative impact on the schedule of the project, or Work for which the university mandates an accelerated schedule to complete component parts of the Project. (Circumstances such as completeness of

safety of the students, university employees, visitors and other contractors day and night. The **CM** shall at all times conduct its operations as to insure the least inconvenience and the greatest amount of safety and security for the student, the university's use of other nearby areas, university employees, and the general public.

- 3.3** Provide and erect before any work begins, and maintain during the progress of the Work, all necessary protective barriers, warning signals, signs and lights. The extent of this work and details of construction shall be in accordance with the requirements of all Federal, State, university and local ordinances, codes and requirements; and shall be to the approval of authorities having jurisdiction.
- 3.4** Exercise the utmost care to protect from damage to existing landscaping, equipment, furniture,

5.3 The u

- b. All contractors shall provide the **UPD** and the **USF-PM** with a list of the names and telephone numbers (including beepers and pages) of supervisors of construction at the project site(s).

